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TIME EXTENSION REQUEST – CTC RESOLUTION G-00-20
CTC STIP GUIDELINES

SECTION 65 – TIMELY USE OF FUNDS

STATE TRANSPORTATION IMPROVEMENT PROGRAM
WAIVER-02-27

RECOMMENDATION
The Department of Transportation (Department) recommends the California Transportation Commission
(Commission) approve this time extension request to December 31, 2002.

ISSUE
Resolution G-01-21, STIP GUIDELINES, adopted by the California Transportation Commission (Commission)
on July 12, 2001, stipulates that the Commission may extend the deadline for allocation of funds no more than
one time and only if it finds that an unforeseen and extraordinary circumstance beyond the control of the
responsible agency has occurred that justifies the extension.  The extension will not exceed the period of delay
directly attributed to the extraordinary circumstance and will in no event be for more than twenty (20) months.  

BACKGROUND
The Commission has programmed $21,289,000 STIP funds in fiscal year 2001-02 to construct double track and
related signal enhancements on the San Joaquin Route. The Department of Transportation (Department) is
requesting a six (6)-month time extension, to December 31, 2002, for allocation of the funds for construction of
a second main track and related signal improvements on a 23-mile segment between Escalon and Stockton in
San Joaquin County.  Because of potential issues identified by local agencies, the environmental phase of the
project is taking longer than originally anticipated.  Based on the continued discussions among the Burlington
Northern Santa Fe Railway, City of Escalon, and the Department (Division of Rail and District 10) related to
the Mitigated Negative Declaration Plan, we believe the requested time extension will be sufficient to complete
the environmental process.
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